

RIM FIRE RIFLES - contd.RIM FIRE TARGET RIFLES - contd.

It is indicated a target rifle with a Magazine Box will be required for military sales. R & D is proposing a further review with the Committee the first part of May. Indications at present are that two models, one a commercial single shot and a second to meet military specifications with a Magazine Box will be required.

TRAPSMODEL 100T & 200S TRAPS

The Plant P E & C is testing an improved spring clutch for the 100T and 200S Traps. 83

The drawings have been revised for the "quick release" mechanism. One hundred (100) were purchased. Sets were sent to two shooting clubs for tryout. No reports have been received to date. The plant has one set and is obtaining three additional for design review and testing at the Ilion Fish and Game Club.

A meeting was held April 18 with Ilion and Bridgeport personnel to review the status of other tests now in progress so that the program can be taken over by Ilion.

June 1 is the tentative date to complete the transfer of all manufacture, accounting, servicing, etc. to Ilion. Shipment of parts and sub-assemblies to Ilion is scheduled to start the week of April 24.

EXPERT, BLUE ROCK & WONDER TRAPS

There are no model drawings of these traps. When the traps were taken over from the Chamberlain Trap and Target Works, the purchase of parts from vendors continued and assembly has been by experienced employees. The program is to make drawings at Ilion as soon as possible.