

TRAPS - contd.

Funds have been provided in the 1969 R & D budget for a design investigation of domestic and foreign manufacture traps. Recommendations for the design of a hand-fed Remington Tournament Trap which could be adapted for autoloading can then be made. R & D expects to have a program to present at the May meeting.

Marketing believes a full line of traps is required in order to remain in a competitive position.

TARGET TELESCOPES

R & D reported that ten (10) prototype Target Telescopes are being assembled for delivery to writers the first part of February.

It was also reported that lenses and tubes should be available in March so that shipments can start in April.

R & D stated that Lyman Gun Sight Company has offered to submit a quotation on mounts.

BENCH REST BULLETS

R & D reported that the machines on hand have been installed. Final quotations for a V & O press were obtained and a project is being written to purchase the equipment. Delivery is approximately twenty (20) weeks.

R & D also reported that selected Bridgeport cups are being drawn for 22 caliber bullet jackets. Plans are to start using manufactured 22 caliber bullets in the Model 40XB center fire testing the first part of February.

The proposed program for Bench Rest Bullets is to manufacture and pack at Ilion. Distribution and orders would be handled at Bridgeport.