

SHOTGUNS - contd.MODEL 870 "ALL AMERICAN" TRAP GUN  
(Introduction 1971)

R & D reported that an evaluation of the adhesive fastening of the emblem in a recessed Receiver is being tested.

New tooling for the Model 870 emblem has been ordered.

Drawings are to be furnished the Plant for estimating. Economics should be reviewed at the January meeting.

MODEL 1100 AND 870 TRAP BARRELS  
(Introduction 1971)

R & D reported that three (3) prototype 34" and 32" Vent Rib Barrels should be completed the first part of January.

Model drawings have been completed for the 34" and 32" Model 1100 and 870 Trap Barrels. Drawings should be released to the Plant for estimating the first part of January 1970.

SHOTGUN CHAMBERS

R & D is holding release of the model drawings to change shotgun chambers to the SAAMI dimensions until tests are completed. The chamber reamer for the 12 gauge is promised December 22, 1969. Test Barrels will be finish reamed in the R & D model shop.

Conversion to the SAAMI chamber dimensions for all gauges should be completed in 1971.

OVER AND UNDER SHOTGUN

As reported at the November meeting, R & D expects to have a 12 gauge prototype over and under shotgun for review in March 1970.