

TRAPSTOURNAMENT TRAP

A prototype Tournament Trap has been assembled. Debugging of the drive mechanism and sear system is in progress. Testing should resume by the end of March.

When testing of the prototype is considered satisfactory, the trap is to be sent to Lordship for installation. A second prototype will then be assembled.

WONDER TRAP

(Introduction 1970)

Production reported that P E & C completed the model drawings for the revision to the Wonder Trap. R & D is reviewing and transmitting model drawings for production. Twenty-five (25) castings are available and machining has started.

It is planned to complete the sixteen (16) old style for which castings are on hand and then all future production will be to the revised design.

SEMI-ANNUAL ARMS DEVELOPMENT SCHEDULE

The draft of the Semi-Annual Arms Development Schedule was reviewed. After indicated changes are made, the Development Schedule will be submitted to General Management for approval.

The meeting closed at 2:45 p.m. The next meeting is scheduled to be in Ilion Thursday, April 23, 1970 at 11:00 a.m.

VGD:I

Attachments: Exhibit 1 & 2