

CENTER FIRE RIFLES - contd.MODEL 700 BOLT ACTION CENTER FIRE RIFLE - contd.

Caliber 17 Rem.  
(Introduction 1971)

Production reported that the tool design for the 17 caliber Barrel should be completed in September. Delivery of the special cutters and gages for the chamber is approximately three (3) months. Possibly pilot operations can start the latter part of November.

MOHAWK 600 BOLT ACTION CENTER FIRE  
RIFLE TO REPLACE THE MODEL 660  
(Introduction 1971)

Production reported that the marking for the Mohawk 600 Receiver has been established. Marking rolls should be ordered in July. Tooling for the Stock has been designed. Pilot "no turn" Barrels will be produced in September which will establish the dimensions for the Barrel and Stock inletting tooling.

As scheduled, pilot rifles should be assembled in November.

RIM FIRE RIFLES

MODEL 591-592, 5mm RIM FIRE BOLT ACTION RIFLES  
(Introduction 1970)

Production reported that to date, seventeen hundred and sixty-four (1764) Model 591 and nine hundred and eighty-five (985) Model 592 rifles have been produced to the warehouse.

There have been thirty-six hundred and six (3606) rifles returned from the field. Twenty-seven hundred and forty-two (2742) have been revised and reshipped.