

SEMI-ANNUAL ARMS DEVELOPMENT SCHEDULE - contd.

There was also discussion regarding the need for replacements for the Model 552 Automatic and 572 Pump Action RF Rifles. Production has indicated that major expenditures for special machines will be required soon if manufacture of the present rifles is to be continued. Another design review for these models is just being resumed after having been deferred for priority on center fire rifle work.

It had been planned to again review the Semi-Annual Arms Development Schedule at the November meeting. After the meeting, this decision was changed. R & D and Production will review the new gun introductory dates. The Semi-Annual Arms Development Schedule will then be revised and submitted to General Management for approval.

The meeting closed at 11:45 a.m. The next meeting is scheduled to be at Ilion on Thursday, November 19, 1970 at 11:00 a.m.

VGD:I
Exhibits 1 - 8

83

CONFIDENTIAL