

SHOTGUNS - contd.MODEL 870 "ALL AMERICAN" 12 GAUGE TRAP GUN - contd.

The Operations Committee directed that new economics be determined for this gun using the Protecto case, and with the assumption that eighteen hundred (1800) Model 870 field grade guns would not be sold because of production capacity.

Committee Action:

The Operations Committee accepted the recommendation to proceed no further with the North American Rockwell case.

MODEL 870-1100, 12 GAUGE 34" TRAP BARRELS
(Introduction 1972)

Production reported that trial and pilot lots of Model 870 and 1100, 12 gauge 34" Trap Barrels will be turned the week of June 14. The turret lathe for chambering has been received and is to be installed the week of June 14.

THE 3200 SHOTGUN
(Introduction 1973)

R & D reported that model drawings are ready to be released. The five prototype guns will now be available for initial Marketing field testing September 1, 1971. Marketing described details of the field test plans. This will now require a total of seven (7) guns in order to provide two (2) for the Research testing program.

Production reported that it is necessary to start tool design now if the January 1973 introduction date is to be met. Commitments for tooling and machines should begin in July. A total of \$731,000 would be spent and committed by the end of September. Of this, \$376,000 would be operations money. The capital outlay includes \$200,000 for a new building.