

SHOTGUNS - contd.LAW ENFORCEMENT GUN STOCK - contd.

The prototype Stock will be left at Ilion for R & D review. When completed, Marketing will show the prototype to more law enforcement agencies to further evaluate acceptance and sales potential. Project economics are to be developed.

CENTER FIRE RIFLESMODEL 742-X RIFLE - AUTOLOADING CENTER FIRE  
(Introduction 1974)

R & D reported that the prototype spring operated gas system for the Model 742-X will be tested in July. Prototypes for calibers 30-06 and 7mm magnum will be completed this year. Work on the shotgun should be started in January 1972. The rifles and shotguns need to be designed simultaneously to accomplish an acceptable family concept and economics. The development program is now four months behind schedule. This is influenced by other work and personnel limitations.

MODEL 700 BOLT ACTION CENTER FIRE RIFLE - LEFT HAND  
(Introduction 1973)

Project economics are to be completed for the Model 700 left hand bolt action center fire rifle. The rifle is to be offered in both ADL and BDL grades. It is forecasted that 7500 of these left hand rifles will be sold annually of which 4500 will be new business.

MODEL 788 BOLT ACTION CENTER FIRE RIFLE - CALIBER 17 REM.  
(Introduction 1972)

Project economics are to be prepared for the addition of caliber 17 Rem. to the Model 788 bolt action center fire rifle line.

83