

# LIMITED DISTRIBUTION

EXHIBIT 5

ESTIMATE COST (3-YEAR PERIOD -- 1972, 73, 74)

TOTAL NEW GUN PROGRAM (EXCLUDING BUILDINGS)

FIRST ANNOUNCEMENT 1975

<u>ITEM</u>	<u>COST</u>
70 Models & 70 Spare Barrels	- \$ 1,000,000
Extra Drafting	- 400,000
Design	- 600,000
Facilities	- <u>1,000,000</u>
Development Cost	- 3,000,000
Total Cost (Excluding Buildings)	- <u>24,000,000</u>
TOTAL	- <u>\$27,000,000</u>

This money to be spent between September 20, 1970 and January, 1977.

W.E. Leek:sp  
Ilion Research Division  
11-8-71

EXHIBIT 5

WIL02192