SHOTGUNS - contd.

THE 3200 SHOTGUN - contd.

In discussing the trial and pilot schedule, Production reported that as things stand now, it is expected that this work will be completed on schedule. Stocks and Fore-ends will be made on existing N/C machines because model drawings were not completed until January which did not leave time to obtain the production equipment.

MODEL 1100, 410 GAUGE 3" CHAMBER SHOTGUN

It was reported that the revised Carrier for the Model 1100, 410 gauge 3" chamber shotgun is in production. Drawings have been transmitted for changes to the Action Bar Assembly. A schedule is to be established for changing vendor tooling for this assembly.

The one gun from the test lot of eight guns which had malfunctions of "doesn't eject" and "Extractor drops shell was retested. These malfunctions were not relevant to the proposed changes.

Field repair of "Extractor stems shell" will be made by changing Carriers. Marketing requested that these Carriers be available for the National Skeet Shoot

LAW ENFORCEMENT GUN STOCK (Introduction 1971)

Production reported that 658 Law Enforcement Gun Stocks have been received from Bellmore-Johnson and 800 more are expected by April 21. Orders have been received for 1058 Stocks. It is expected that the production order for 5000 will be completed in May.

Economics for a Model 870 Police Gun equipped at Ilion and shipped with the Law Enforcement Gun Stock were reviewed (Exhibit 1).

83

