MINUTE #15 - 1972

ſ.

C

(

ŧġŗ,

:

- Alexandra

1

SHOTGUNS - contd.

MODEL 870 "ALL AMERICAN" 12 GAUGE TRAP GUN - contd.

It is scheduled to engrave components for 75 guns per month for the remainder of 1972.

A production sample gun was presented to the Committee for review.

R & D reported that the N/C checkering is in production in Wilmington and quality is as shown on the sample gun. The first N/C checkering machine (for The 3200 Shotgun) is installed at Ilion and will be ready for trial by September 16. The machine should be ready for production by September 22. Some machine time will be available for "All American" checkering which should make it possible to catch up with the engraved and assembled actions.

Committee Action:

The Operations Committee accepted the Model 870 "All American" production sample gun. General Management approval to release for invoice shipment was recommended.

MODEL 1100, 12 GAUGE 34" "DUCK-GOOSE" BARREL

(Introduction 1973) Production reported that tooling has been received for marking the Model 100, 54" 12 gauge "Duck-Goose" Barrel. Production is scheduled for September.

Marketing reported that this Barrel would now be introduced in

THE 3200 SHOTGUN (Introduction 1973)

Ч.,

35

R & D reported that design changes have been completed to the trap Stock and Vent Rib to raise point of impact. No additional major design changes are anticipated and reporting will be dropped.

83