

SHOTGUNS - contd.MODEL 3200 TRAP 32" BARREL SHOTGUN  
(Introduction 1975)

Production reported that design of the Vent Rib for the Model 3200, 32" Trap Barrel shotgun was revised to aid production brazing. Tool revisions for this change will be completed in May. The schedule remains to start design testing of the pilot lot of guns in August.

Two guns are to be provided for Marketing to show at the Grand American shoot.

MODEL 3200 SINGLE BARREL TRAP SHOTGUN  
(Introduction 1976)

R & D reported that the proposed new design of the adjustable Vent Rib has been reviewed with Marketing and appears satisfactory. Two prototype guns with the original adjustable Rib are being completed for Research testing. Two prototypes with the new design will be completed in September. Five prototypes for field testing will be completed in the fourth quarter.

MODEL 1100 AUTOLOADING SHOTGUN - IMPROVEMENTS

Production reported the following is the status of Model 1100 shotgun improvements:

- . New Trap Barrel - product cost estimate is being made. Testing has started at Ilion.
- . Strengthened Action Bars - development work is continuing.
- . Improved Operating Handle Detent - product cost estimate is being made. R & D testing is required.
- . New Fore-end Support - product cost estimate is being made. R & D testing is required.