

SHOTGUNS - contd.MODEL 3200 FIELD MAGNUM SHOTGUN - contd.

R & D and Production agreed that these changes could be made and guns warehoused for shipment in June, 1975.

Marketing recommended that availability of this gun be shown as June, 1975 in the new catalog.

Committee Action:

The Operations Committee agreed that the Barrels of the Model 3200 Field Magnum shotgun should be marked for steel and lead shot. June availability will be shown for this gun.

MODEL 3200, 32" BARREL TRAP SHOTGUN  
(Introduction 1975)

Production reported that trial and pilot shotguns were made and tested. Point of impact was not within specification. Design revisions are scheduled to be released by December 1. Tool revisions will be completed in January. Trial and pilot production and testing will be completed in March. Warehousing is expected in April, 1975 rather than the current schedule of October, 1974.

R & D reported that the two prototype guns had the correct POI. The production guns shot slightly low on the top Barrel and slightly high on the bottom Barrel. Over half the guns were within specification, however, they should be closer to the mean. A .050" change to the Center Spacer corrected bottom Barrel POI but made a noticeable sweep in the Barrel. A program involving changes to the Vent Rib and Barrel Spacer is being developed.

Marketing recommended that availability of this gun be shown as April, 1975 in the new catalog.

Committee Action:

The Operations Committee agreed to show April, 1975 availability in the new catalog.

83