

SHOTGUNS - contd.MODEL 3200 SINGLE BARREL TRAP SHOTGUN  
(Introduction 1977 - to be revised)

R & D reported that design objectives and target dates are being reviewed. This program will be presented at the July meeting.

MODEL 1100 AUTOLOADING SHOTGUN - IMPROVEMENTS

Production reported the schedule for implementing the remaining authorized improvements:

Action Bars - Spin Finish	- June, 1975
Extractor	- June, 1975
Operating Handle Detent System and Wrought Steel Slide Block	- March, 1976

R & D will begin performance testing this month of the improved guns compared to unimproved guns.

MODEL 1100 TRAP VENT RIB BARREL  
(Introduction 1976)

Production reported that trial and pilot operations have started. Drop is slightly greater than with the present trap Barrel.

Marketing reported that about half the field thinks that drop on the current Barrel is satisfactory and about half thinks more drop is needed.

MODEL 1100, 20 GAUGE LIGHTWEIGHT SHOTGUN  
(Introduction 1977)

Marketing, R & D and Production did review this proposed improvement program in light of the Model 1100 New Generation Shotgun development. It was concluded that these proposed functional improvements should be implemented as scheduled. Business Services plans to provide direction on justification and project preparation. To meet schedules, project approval is needed in July, 1975.