

Exhibit 1

BARREL DRILLING PROJECT
(RI-1215)

PROJECTED COST (\$M)

<u>ITEM</u>	<u>CAPITAL</u>	<u>OPERATIONS</u>
Authorization	\$ 1,090	\$ 210
Actual	\$ 1,070	\$ 125
Under-run	20	\$ 85
10% of Part 2	28.5	

CONFIDENTIAL