

LIMITED DISTRIBUTION

OPERATIONS COMMITTEE

FIREARMS - TRAPS

MINUTE #10 - 1980

J. P. McANDREWS
E. F. BARRETT
J. P. GLAS
E. HOOTON, JR.
R. W. STEELE
J. G. WILLIAMS
R. A. PARTNOY
E. B. BEATTIE
L. FOX
J. E. PREISER
E. J. CIMER

W. H. FORSON, JR.
P. H. HOLMBERG
L. J. SCOTT
R. L. HALL
A. J. HERMANDORFER
G. E. PUCKETT
C. B. WORKMAN
J. R. AYERS
B. K. DAUBENSPECK
T. W. RAWSON
G. D. CAMPBELL

COPY NO. File

OPERATIONS COMMITTEE ILION DIVISION

MAY 14, 1980

PRESENT:

COMMITTEE

E. F. BARRETT, CHAIRMAN
J. P. GLAS
J. G. WILLIAMS
L. FOX
G. D. CAMPBELL, SECRETARY

OTHERS

J. W. BOWER
J. W. BROOKS
E. B. BEATTIE
W. H. FORSON, JR.
R. L. HALL
P. H. HOLMBERG
R. B. HURLEY
J. P. LINDE
J. S. MARTIN
J. E. PREISER
T. W. RAWSON
N. J. RUSSO
C. B. WORKMAN

The meeting convened at 11:25 A. M., at Ilion.

NOT FOR REPRODUCTION
OR FURTHER DISTRIBUTION

IREM 0028003

CENTER FIRE RIFLESMODEL 700 FIRE CONTROL IMPROVEMENTS
(1982 Introduction)

Research reported that work is proceeding on three separate designs. New components for the original design are being fabricated. A Fire Control of the second design will be ready for assembly the week of May 26. A third design is in progress with parts being fabricated in the Model Shop. This third design will use existing Model 700 components, adding features of the Trigger Block and Sear operation from the first two designs. Tests will begin in mid-June.

In response to a question from the Chairman, Research indicated that none of the designs have been reviewed with Production or Marketing. The Chairman asked that this program be reviewed again in July.

BOLT ACTION CARBINE
(1982 Introduction)

Production reported that high spot factory costs for the Bolt Action Carbine with a custom checkered birch Stock have been determined and submitted to Marketing and Research. At Marketing's request, an additional estimate is being prepared using a cut checkered walnut Stock. A suggested retail selling price will be calculated for each option using current sales margins for the Model 700.

Research reported that function tests for all calibers are being run this week. Models in 7MM-08 REM Caliber for a Marketing field test are on schedule.

Research is reviewing the factory cost estimate. If redesign is not required, an updated parts list and drawings will be furnished to Process Engineering to be used for final cost purposes.

PISTOLSMODEL XP-100 - 7MM BR REM
(1980 Introduction)

Research reported that trial and pilot for this gun has been successfully completed.