

FILE COPY

Copy to:

C. K. Davis	C. E. Wells	C. M. Green	W. U. Reisinger
E. E. Handy	G. E. Pinckney-2	G. O. Clifford-6	F. J. Craig
	F. J. Kahrs	A. E. Buchanan	
	R. H. Coleman	A. J. Greene	
	W. A. Tewes	H. W. Meixner	
	W. R. Scott	E. C. Hadley	
		H. A. Brown	

Bridgeport, Connecticut, January 10, 1941

TO: B. E. STRADER *file*

FROM: D. F. CARPENTER

SUBJECT: LETTER DATED DECEMBER 31, 1940
re: ANNOUNCEMENT - MODEL 720 RIFLE

Second line - first paragraph: will you please
 change the delivery date to read JULY 1, 1941 instead of
 April 1, 1941.

We shall continue the schedule at the plant to
 meet delivery of June 1, 1941.

In view of present conditions, it is quite prob-
 able, however, that we shall be unable to meet this date. We
 suggest, therefore, that this gun be announced for delivery
 July 1, 1941 instead of April 1, 1941 with the understanding
 that every effort will be made to better this schedule.

Barring unforeseen difficulties, delivery of guns
 by July 1, 1941 now appears probable. It is barely possible
 that some will be available by June 1.

D. F. Carpenter

HAB:VC