

CC: D. F. Carpenter
C. M. Green
A. E. Buchanan
E. C. Hadley
G. C. Clifford
G. E. Pinckney
C. B. Wells

Bridgeport, Connecticut, September 17, 1941

TO: B. E. STRADER

FROM: H. A. BROWN

SUBJECT: MODEL 720A, S, R.
HIGH POWER BOLT ACTION RIFLE

Warehouse stock of these guns was scheduled for September 1, 1941.

We received a production sample on September 3. We find it necessary to return this sample to Ilion for correction to stock shape, trigger pull and fit of front swivel. We have tested the gun for functioning and accuracy and find it satisfactory.

Delivery will be delayed pending corrections as indicated above. At present it appears that the following production schedule can be met:

50 guns can be delivered by October 10. Shortage of receivers will delay further delivery until October 27. Assembly will start on October 20 at the rate of 180 per week. Delivery to warehouse will start October 27 at the rate of 130 per week.

EAB:MR