

## FILE COPY

October 27, 1941

|           |                 |               |               |
|-----------|-----------------|---------------|---------------|
| C.K.Davis | B.E.Strader     | D.F.Carpenter | W.U.Reisinger |
| E.E.Handy | C.B.Wells       | C.M.Green     | J.F.Craig     |
|           | G.E.Pinckney -2 | A.E.Buchanan  |               |
|           | W.R.Scott       | G.O.Clifford  |               |
|           | R.H.Coleman     | E.C.Hadley    |               |
|           | F.J.Kahrs       | H.N.Meixner   |               |
|           | D.W.Flannigan   |               |               |

ARMS PRODUCTS COMMITTEEINFORMATIVE BULLETIN #9

SUBJECT: MODEL 720T BOLT ACTION TARGET RIFLE  
Gun Development Program

Ilion Development Section is now engaged on design work for Model 570, Model 900, Model 610, Model 551 and other minor developments. They are unable to start design on this gun and schedule is therefore revised as noted below:

|                    | <u>Scheduled</u><br><u>5/7/41</u> | <u>Revised</u><br><u>10/13/41</u> |
|--------------------|-----------------------------------|-----------------------------------|
| Start design       | 10/1/41                           | 1/1/42                            |
| Production Project | 3/1/42                            | 6/1/42                            |
| Start Tooling      | 4/1/42                            | 7/1/42                            |
| Finish Tooling     | 9/1/42                            | 12/1/42                           |
| Start Production   | 7/1/42                            | 10/1/42                           |
| Delivery to        |                                   |                                   |
| Warehouse          | 1/1/43                            | 4/1/43                            |
| Announce           | 3/1/43                            | 5/1/43                            |

  
H. A. Brown  
Secretary

HAB:MR  
10-27-41