

FILE COPY


Copy to:

March 5, 1942

C.K.Davis
E.E.HandyB.E.Strader
C.B.Wells
G.E.Pinckney
W.R.Scott
R.H.Coleman
Gail Evans
F.J.Kahrs
D.W.FlanniganD.F.Carpenter
C.M.Green
A.E.Buchanan
G.O.Clifford-6
E.C.Hadley
W.C.Stauffer
H.N.Meixner
F.E.WilliamsonW.U.Reisinger
J.F.CraigARMS PRODUCTS COMMITTEE
INFORMATIVE BULLETIN #11SUBJECT: MODEL 720T - BOLT ACTION TARGET RIFLEGun Development Program

In view of the present necessity of revising design on the Springfield Rifle, Caliber .30, Model 1903, progress on the Gun Development Program in the Ilion Development Section is delayed. We find it necessary, therefore, to revise the schedule as indicated below:

	<u>Original</u> <u>5/7/41</u>	<u>Revised</u> <u>10/13/41</u>	<u>Revised</u> <u>3/5/42</u>
Start design	10/1/41	1/1/42	4/1/42
Production Project	3/1/42	6/1/42	9/1/42
Start tooling	4/1/42	7/1/42	10/1/42
Finish tooling	9/1/42	12/1/42	3/1/43
Start production	7/1/42	10/1/42	1/1/43
Delivery to Warehouse	1/1/43	4/1/43	7/1/43
Ready to announce	3/1/43	5/1/43	9/1/43


 H. A. Brown
 Secretary

HAB:MR