

CC: ~~H. I. Hackman~~
W. Holloway
R. W. Hughes-
J. Brand
G. L. Smith
File 721.900

J. H. Reas
for your info. and action
J.

July 12, 1946

TO: S. M. Alvis

FROM: J. Hammond

SUBJECT: PROJECT FTI-5, MODEL 221 LAYOUT EQUIPMENT

We have forwarded two Work Orders to G. L. Smith for process allotting \$700 to R & M for Engineering work on Pilot Line layout. J. R. Brand was contacted and feels that the work can be done within the allotment. Consequently no increase should be contemplated in the reestimate of FTI-5.

J. Hammond
J. Hammond
Engineering Section
Technical Department

JH:JP