

CC: S. M. Alvis
~~V. G. DeRosa~~
~~K. C. Gilmore~~
~~G. O. Clifford~~

Illion, New York
 January 16, 1947

TO: P. B. Rutherford
 H. J. Hackman

FROM: H. A. Brown

SUBJECT: MODEL 721-722 - PROJECT AD-721
 (3 added calibers)

Part I to this project was approved by the Board of Directors on 12-27-46.

Funds amounting to \$75,524 have been authorized to complete all phases of development work and to provide tooling to include 280 caliber in M/721 and 224 caliber and 222 caliber in M/722.

Allocation of these funds is detailed below.

1. Development Cost - - - - -	\$47,370
Design - - - - -	\$12,810
Specifications - - - - -	8,400
Product Engineering- - - - -	7,650
Tool Design- - - - -	13,410
Administration - - - - -	5,100
2. Tooling- - - - -	22,800
3. Machine Development- - - - -	0
4. Standard Machinery - - - - -	0
5. Production Aids- - - - -	0
6. Pilot Operations - - - - -	5,354
Total - - - - -	\$75,524

Please take such steps as are necessary to make certain that this project is completed at a cost not to exceed the allocations detailed above.



H. A. Brown
 Manager, Arms Division
 Technical Department

HAB/EC