



CC: J. J. Phillip
K. C. Gilmore

February 5, 1947

TO: G. W. Radley
FROM: G. L. Smith
SUBJECT: MASTER WORK ORDERS ON AD-721 - ADDITIONAL
CALIBERS

We enclose herein Master Work Orders on the subject Project, AD-721-1, AD-721-2, and AD-721-3, and list below a detailed breakdown of the distribution of authorized funds under the various headings of Master Work Orders:

AD-721-1	
Investigation	\$ 510.00
Design	2,400.00
Design Revisions	6,500.00
Model Making	5,400.00
Testing	7,700.00
Specifications	700.00
Process Engineering	6,400.00
Trial Run	1,250.00
Tool Design	11,075.00
Tool Design Revisions	900.00
Tool Revisions	1,455.00
Engineering Files	900.00
Project Engineering	4,200.00
AD-721-2	
Tooling	22,800.00
AD-721-3	
Quality Audit	400.00
Methods Engineering	250.00
Pilot Lot Manufacture	5,550.00
Tool Replacement	2,000.00
Credit for O.K. Guns	(2,640.00)

G. L. Smith
G. L. Smith
Cost Control
Arms Division
Technical Department

CLB:EL