

M/710 DAT Phase II Status

(25 September 2000)

Conference Call Discussion Items:

- **Schedule Update - Everything Complete Except:**
 - **Extended Drop Test – Waiting for repair parts**
 - **Extended Rotation Test - “**
 - **Heat & Humidity Test – Start on 9/25/00 (1 ½ day test)**
 - **Field Debris Test – On Hold**
 - **Static Sand & Dust – On Hold**
 - **Dry Cycle ISS – In process**
 - **Endurance – Will be complete by noon 9/25/00**

ISSUES for DISCUSSION (New issues in RED)

- **Insert Support Bracket Screw**
- **Safety Arm Clearance Cut**
- **Hard Bolt Closing**
- **Magazine Box Spot Welds**
- **Magazine Box Deformation**
- **Field Debris Test**
- **POI**
- **Bolt Stop**
- **Indents Under SAAMI min.**
- **Cold Test**
- **Scope Rail Deformation**
- **Bolt Handle Braze**
- **50 lb. Trigger Test**

**New boxes acceptable
tested one box w/rib**

- *Firing Pin Failure in End. @ 1866 rds*

ET27709