

TO: H. J. Hackman Wagner Estimate Planned Safety Assembly as a brazed Assembly

ESTIMATED BY: P. B. Clark Y. G. Jensen

MODEL 700 PROJECT NO. _____ DATE 12/15/61

PROJECT TITLE Estimate Planned Safety Assembly as a brazed Assembly

	Planned HOURS	Planned RATE	TOTAL
PROCESS ENGINEERING & TRIAL RUN			
TOOL DESIGN FIXTURES - GAGES	320	tooling	
TOOLING FIXTURES - GAGES	1200	6x	
TOOL DESIGN - PERISHABLE TOOLS		hand	
TOOL DESIGN REVISIONS	20		
PERISHABLE TOOLING			
TOOL REVISIONS	60		
TOOL REVISIONS - PERISHABLE			
TESTING			
ADMINISTRATION			
VENDOR TOOLING COSTS (DIES ETC.)			
VENDOR TOOLING NOT REMINGTON PROPERTY			
SUB TOTAL	1500	0	
CONTINGENCIES			

COMMENTS _____