

Weekly Report

- 2 -

February 25, 1963

New 2-Cunce TriggerR. J. SANZO

First run Trigger Assemblies for the M/40X-B and International Match Rifle have been checked over and modifications suggested. Three Trigger Assemblies will be made up using M/700 Trigger Housing, a modified sear lever, a lighter trigger spring, and a new sear lever spring.

NICK DAM

High Pressure Rim Fire:- The master pattern and drawing of the extractor were sent to Gray-Syracuse, Inc. No prototypes of the block, frame, and lever are being made until a production quotation is received.

Remington Reloading Manual: In the meeting with Mr. Walker it was suggested that we change the layout of the data by adding references and details. These changes should be done by the beginning of next week.

M 14 SimulatorJ. W. BROOKS

At the request of Government Sales the prototype model was tuned up for qualification tests at Fort Benning. Delivered to them on February 25th.

M/415 Stun Safe Rifle:- Parts have been received from the vendor for the sear blocking mechanism. They will be ready for assembly in rifles within a couple of weeks.