

P. E. & C. - ESTIMATE

TO: H. J. JacksonESTIMATED BY: P. C. Crook Y. G. DeKensMODEL 700

PROJECT NO. _____

DATE 3/24/64PROJECT TITLE Estimate to change from Aluminum to molded
Hyack 12907 Butt Plate

	HOURS	RATE	TOTAL
PROCESS ENGINEERING & TRIAL RUN			
TOOL DESIGN FIXTURES - GAGES			
TOOLING FIXTURES - GAGES			
TOOL DESIGN - PERISHABLE TOOLS			
TOOL DESIGN REVISIONS			
PERISHABLE TOOLING			
TOOL REVISIONS			
TOOL REVISIONS - PERISHABLE			
TESTING			
ADMINISTRATION			
VENDOR TOOLING COSTS (DIES ETC.)			<u>4300</u>
VENDOR TOOLING NOT REMINGTON PROPERTY			
SUB TOTAL			<u>4300</u>
CONTINGENCIES			

COMMENTS _____