

Remington Arms Company, Inc.
Elton Research Division

cc: R. A. Williamson
H. J. Hackman
H. L. Hamelster
J. W. Miller) In
W. E. Leek) Turn

November 19, 1964

TO: S. M. ALVIS
FROM: M. H. WALKER

MONTHLY PROGRESS REPORT

CUSTOM FIREARMS

NOVEMBER 1964

FOR COMPANY USE ONLY

RETURN TO ISSUING OFFICE IN 5 DAYS

Monthly Report
CUSTOM FIREARMS
November 1964

M/310 SHOTGUN

Two additional rifles are being delivered.

MODEL 700

Preliminary sample stock inserts have been received. Minor alterations are being incorporated.

Side plates for new process trigger housing have been received. Assembly should begin about December 1.

PLASTIC SABOT

Testing continues.

TELESCOPES

Dr. Shatzel and John Fehnestock visited Ilion November 6th. Designs are to be completed and quotes obtained by January 1. Models should be ready by March 31st.

AMMUNITION TESTING DEVICE

Assembly scheduled for late in December.

FUNDAMENTAL ACCURACY

A demonstration run on interior ballistics was made on an IBM 1620 at Colgate. Further work is planned at Bridgeport.

MODEL 700 CUSTOM

A total of 43 rifles have been shipped, 14 of which were the new RK-W model. Orders on hand in the shop amount to 93.

Monthly Report
CUSTOM FIREARMS
November 1966

CUSTOM SHOP

M/40XB Center Fire rifles shipped in November 39
" " " orders on hand 19

Pressure and Velocity Barrels shipped to Bridgeport 17
" " " orders on hand for Ept. 21