

P E. & C. ESTIMATE

TO: H. J. HackmanESTIMATED BY: P. A. Keap - 10/1/66MODEL 700 and 40x3

PROJECT NO. _____

DATE 1/3/66PROJECT TITLE Estimate for Model 700 and 40x3 Trigger Housing Assembly - using powder metal spacer rusted assembly

	HOURS	RATE	TOTAL
PROCESS ENGINEERING & TRIAL RUN			
TOOL DESIGN FIXTURES - GAGES			1100
TOOLING FIXTURES - GAGES			2500
TOOL DESIGN - PERISHABLE TOOLS <u>Powder metal</u>			13200
TOOL DESIGN REVISIONS			300
PERISHABLE TOOLING			100
TOOL REVISIONS			950
TOOL REVISIONS - PERISHABLE			
TESTING <u>machines</u>			1000
ADMINISTRATION <u>machine arrangement</u>			1000
VENDOR TOOLING COSTS (DIES ETC.)			700
VENDOR TOOLING NOT REMINGTON PROPERTY			
SUB TOTAL			10850
CONTINGENCIES			1150
			12000

COMMENTS _____