

ESTIMATE

Copies to: S. M. Adams

Title Model 700 Bolt Action - Equipment to clamascena

Date 4/13/67

Estimated by P. B. Coop - V. G. H. King

in A. A. Walker

F. G. Carlson

L. Fox

1	DEVELOPMENT				
	Investigation				
	Design				
	Model making				
	Design testing				
	Models for test				
	Development - Powder Metal				
	Development - Molds				
	Engrg-Folders, C of O, Stds.				
2	PRODUCT ENGINEERING				
	Process eng. & trial run				
	Pilot lot testing				
3	TOOLING				
	Design				
	Fixtures & Gages				
	Molds				
	Perishable tools				
	Tool revisions				
	Vendors tooling				
4	SPECIAL MACHINES				
	Construction				
	Design				
	Tooling				
	Perishable tooling				
	Operations				
5	REMINGTON MACHINES				
	Construction				24,000
	Design and Development				14,000
	Tooling				2,000
	Perishable tooling				
	Operations				2,000
6	STANDARD MACHINES & EQUIP				
7	PRODUCTION AIDS				
	Construction				
	Operations				
8	PILOT OPERATIONS				
	Machine alterations				
	Pilot lot mfg.				
	Machine rearrangement				
	Comp. obsolescence				
	Provision for advancing wages & material costs				
	-- R&D				
	-- Plant				
	GRAND TOTAL				42,000