

cc: R.A. Williamson
 D.E. Geiss
 W.J. Thresher } In
 R.W. Steele } turn
 E.B. Wallin
 Illion Change No.30

May 19, 1967

R.H. COLEMAN
 P.H. BURDETT

MASTER PROJECT 81-00000
Request for Change in 1967 Project Authorizations

<u>Project</u>	<u>Original 1967 Budget</u>	<u>Change Letter Authorization</u>	<u>Requested Authorization Change</u>	<u>Proposed Authorization</u>
TD F-0550 Numerical Controlled Process Development (Improvement of Established Business - General Ledger - Process & Materials Research)	-	\$35,200	\$88,200 (Increase)	\$123,400
TD C-0600 308, 6mm, 243 Cal. Bolt Action Rifles	\$25,000		\$20,000	\$ 5,000
TD C-1000 New Center Fire Rifles - Pump & Auto	\$20,000	\$11,500	11,500	-
TD C-1050 Bolt Action Center Fire Rifle	\$15,000	\$11,800	10,800	\$ 1,000
TD D-0350 Investigate Packer & Campers' Model	\$15,000	\$13,000	13,000	-
TD E-0350 Investigation of Substitutes for Walnut	\$10,000	-	8,000	\$ 2,000
TD E-0650 M/789 & M/580 Bolt Action Hi-Grade	\$10,000	-	13,000	\$ 5,000
TD F-0400 Laminated Wood Fabrication	\$26,000	\$16,000	11,900	\$ 4,100
			Total \$88,200 (Decrease)	

for P.H. Burdett
 Approved

Date

for R.H. Coleman
 Approved

Date