

-3-

REMINGTON ARMS COMPANY, INC. - ILION WORKS											
RESEARCH & DEVELOPMENT DEPARTMENT											
RESEARCH DIVISION EXPENSE REPORT											
PROJECT NO.	PROJECT NAME	Payroll Cost	Asst. From Plant & Other R&D Units	Stores & Supplies	Outside Service	Travel	Wilm.	Total Current Month	Actual Year to Date	Year Committ.	Date Expended & Committ. Authoriz.
ARMS DESIGN CENTER FIRE											
C-0100	Barrel Development	408	28	4				530	14161		16,000
C-0150	Caliber .22 R. Bolt Action Rifle	1158	26	155		1		2502	32239		40,000
C-0200	Caliber .22 R. Bolt Action Rifle	158						158	165		2,000
C-0250	Caliber .22 R. Bolt Action Rifle	1723	22	171				1916	20332		22,000
C-0300	New Calibers for R.P. Rifles	988						988	9734		9,000
C-0350	Firing Pin Study	93	153					246	470		4,500
C-0400	Plastic Insert Stock Development								1160		3,000
C-0450	Plastic S. S. Eval. Evaluation	218	40					258	1966		2,000
C-0500	M/700 Military Modifications	569	11	23				603	1254		4,000
C-0550	Investigate Future C.F. Rifles								499	186	685 1,000
C-0600	Bolt Action C.F. Rifle 308, 6MM, 243	73	3	22				98	6587		10,000
C-0650	AC-20 Bolt Action Rifle Look-up	156						156	1259		2,000
C-0700	Bentley 222 Cal. C.F. Rifle								3321		4,000
C-0750	M/700 Varmint Grade Rifle								3782		4,000
C-0800	Ten Special Rifles M/700-40X								1478		2,000

REMINGTON ARMS COMPANY, INC. - ILION WORKS
RESEARCH & DEVELOPMENT DEPARTMENT
RESEARCH DIVISION EXPENSE REPORT

Project	Payroll	Stores	Outside	Travel	Wilm.	Total	Actual	Year	to Date
Cost	R&D	Supplies	Service			Current	Year	Committ	Expended
Month						Month	to Date	Committ	& Auth.
M/700 CENTER FIRE									
M/700 S. & S. Project Evaluation									700
C-0850	1201	8	1706			2915	3327		
Improvement to M/600 S. & S. Rifle									8,000
C-0900 (Pined)	394		17	32	105	542	6827		
M/700 Restyling									1,500
C-0950		153	68			221	971		4,500
Investigation of M/788 Police 22 Cal.									2,000
C-1000									3,000
C-1000 been C.F. Remington									
C-1050 been C.F. Remington									
SUB-TOTAL CENTER FIRE									
Current Month	7723	444	2092	100	106	-	10535		141,000
Year to Date	85122	10357	6459	3601	703	5329	109601		1,500,000

11-108 - 12 columns
With short price column

ILION RESEARCH DIVISION

		1967 Budget	Revised 5-19-67	Change 1967	Other reason for difference
	IMPROVEMENT OF ESTABLISHED BUSINESS				
	ARMS DESIGN - CENTER FIRE				
Lock	C-0150 AD XC 20 CP-RF	20000	20000		
Washer	C-0200 New Cal. 375 - M/700 Rifle	3000	-	# 18	
W+R	C-0250 Fundamental Accuracy Program	35000	21000	24	
W+R	C-0300 New Calibers for Center Fire Rifles	10000	10000	22	(Reduced by change letter to 8000 - retained to 10,000 per budget)
Washer	C-0350 Firing Pin Study	10000	5000	11	
Washer	C-0450 Plastic Sabot Evaluation	4000	4000		
Washer	C-0500 M/742 Military Modifications	5000	3000	16	
Lock	C-0600 308, 6mm, 243 Cal. Bolt Action Rifles	25000	5000	30	
Lock	C-0700 Bantam 223 Cal. C.F. Rifle	10000	5000	20	
Washer	C-0950 Model 700 Restyling	15000	15000		
Lock	C-1000 New Center Fire Rifles - Pump & Auto	20000	-	18 + 30	
Lock	C-1050 Bolt Action Center Fire Rifle	15000	1000	28, 29, 30	
Lock	C-1100 Investigation of M/788 Police 44 Cal.	-	8000	7	
Lock	C-1150 Investigation of Lighter Weight M/760 C.F.	-	2000	8	
Washer	C-1200 Barrel Life Evaluation	-	8000	13	
Washer	C-1250 M/742-760 Improvements	-	15000	16	
Washer	C-1300 M/742-760 CP Rifles - Cal. 243	-	3000	24	
Washer	C-0850 M/700 CP Rifle Stainless Steel Bbl Eval	-	4000	2	
Lock	C-0900 Eng & Design M/650 CP Rifles	-	3000	12	
	Total Arms Design - Center Fire	173000	129000		