

Model Shop Work Load As Of 1-28-74

<u>Work In Process</u>	<u>Date Req.</u>	<u>Est. Complete</u>	<u>Days Behind</u>
<u>742x</u> Bolt Heads		1-30	
Barrel Extension Blanks		2-5	
<u>3200</u> Selector Block Guide	1-25	1-28	1
Test Block	1-30	1-30	—
Adj. Barrel Bands		1-30	
Adjustable Rib		1-29	
(set) Gas System		1-29	
<u>1100</u> Product Improvement I		1-30	
Product Improvement II		1-30	
<u>1100x</u> Ejectors	1-22	1-29	5
<u>1100 20ga. L.W.</u> Fore End Support		1-31	

Model Shop Work Load As Of 1-28-74

<u>Work ON Hand</u>	<u>Date Reg.</u>	<u>Est. Complete</u>	<u>Days Behind</u>
<u>742x</u> Spring Guide Bar	2-1	1-28	4
Gas System Housing Tube	2-1	1-30	2
Port Cover Retent Rail	1-31	2-7	4
Action Bar Assembly	2-4	2-4	—
FI.W. Latch Spring	2-15	2-8	—
Striker	1-25	2-8	10
Bolt Carrier Retent Clip	2-15	2-11	—
Bolt Retaining Pin	1-17	2-4	12
Top Lock Lever	2-14	2-15	1
 <u>3200</u> Bottom Tang Pins	1-25	1-31	4
Sear Pin	1-30	1-1	2
Frame Assembly	1-1	1-1	—
Fore End Form	1-29	2-6	6
Frames	1-30	1-1	1
(SBT) Barrels	2-1	2-5	2
(SBT) Piston Rod + Nut	1-1	1-1	—
Front Adjustable Housing	2-18	2-6	—
Tang Connecting Block	1-25	1-31	4
(SBT) Screw in Choke	2-7	2-7	—
(SBT) Gas Cylinder Seal	1-22	1-31	7
 <u>1100X</u> Miscellaneous Pins	3-1	1-6	—
Follower	3-8	2-11	—
Hammer	3-8	2-13	—
Link Pin	3-1	2-4	—

(Work on Hand,
(continued))

	<u>Date Req</u>	<u>Est. Complete</u>	<u>Days Behind</u>
<u>1100x</u> Extractor Spring	3-1	2-6	—
Test Fixture Rec. Plate	2-8	2-11	1
Barrel Extension	1-21	2-6	12
Frame Alteration	1-21	2-8	14
Action Bar Carrier Assembly	—	2-11	—
Port Cover Alteration	1-25	2-4	6
Bolt Latch Spring	1-23	2-5	9
Test Barrel Extension	2-8	2-11	1
Magazine tube	3-1	2-21	—
Top Lock Lever	2-6	2-6	—
Barrels	3-1	2-21	—