

Model Shop Work Load As of 2-25-74

<u>Work on Hand</u>	<u>DATE REQ</u>	<u>EST COMPLETE</u>	<u>DAYS BEHIND</u>
<u>1100X</u> Magazine Tube	3-4	3-4	
Trunion Disc Test Fixture	3-1	2-28	
Trunion Disc (Right+Left)	3-4	2-27	
Follower	3-8	2-28	
Bolt Latch	3-15	3-4	
Disc Retainer Screw	3-15	3-5	
Action Spring Tube	3-20	2-28	
Action Spring	3-20	2-28	
Action Spring Follower	3-20	3-1	
Action Spring Tube Plug	3-20	3-4	
Action Spring Plug Pin	3-20	3-6	
VENT Rib	3-22	3-8	
 <u>1100</u> Slide Block (22ga)	3-1	2-28	
Operating Handle	3-1	3-4	3
Detent Plunger	3-1	3-1	
Breech Bolt Plunger	3-4	3-5	
Detent Plunger Spring	3-4	3-4	
Extractors	3-8	3-8	
 <u>20X SCOPE</u> Rear Mounts	3-4	3-4	
<u>UNIV. BARREL</u> Kistler Fixture	3-22	3-7	

JB: gb

Model Shop Work Load As of 2-25-74

<u>Work in Process</u>		<u>DATE REQ.</u>	<u>EST COMPLETE</u>	<u>DAYS BEHIND</u>
<u>3200</u>	Barrels	2-27	2-27	
	Screw in choke wrench	2-27	2-25	
<u>742x</u>	Operating Handle	3-18	2-25	
	Barrel Assembly (Sight Holes)	2-26	2-25	
	Action Bar Assembly	2-26	2-26	
	Barrel Extension Blanks	—		
<u>1100x</u>	Bolt Carrier Riser Block	2-28	2-25	
	Bolt Carrier (hold down clamp)	2-28	2-25	
	Wave Washers	3-1	2-27	
<u>1100</u>	Barrels (12 ga.)	3-15	3-6	
	Receivers (20 ga. L.W.)	2-26	2-28	2

B:gb