

N/C PROGRAMMING STATUS

3/22/74

PART	OPER. NO.	PROC.		CUTTER DES.		FIXT. DES.		FINI. PAD.		PROG.		DECOU		D	STAT
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE		
D-100023D 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	2	COMPL
BOLT CARBIDE															
"	2	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
"	3	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
D-100235C 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
BARREL 12.5A															
C-100363E 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
G-100363E 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
D-100235C 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
PORT COVER 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
EVERETT-MANORREL															
E-100666A 1100X	1	100	—	100	—	100	—	100	—	100	—	0	4/5/74	3	SCALD
BARREL EXTENSION															
"	2	0	—	0	—	0	—	0	—	0	—	0	—	—	—
D-100780 1100X	1	100	—	100	—	100	—	100	—	100	—	0	—	—	—
VEHT 310															
D-100005C 1100X	1	100	—	100	—	100	—	100	—	100	—	0	—	—	—
NOHT HEAD															
"	2	100	—	100	—	100	—	100	—	100	—	0	—	—	—
E-10040A 1100X	1	0	—	0	—	0	—	0	—	0	—	0	—	—	—
ESSE-EN-CL-CL-CL-CL															
D-100671A 1100X	1	—	—	—	—	—	—	—	—	—	—	—	—	—	—
FRONT-3.5-10															
"	2	—	—	—	—	—	—	—	—	—	—	—	—	—	—
"	3	—	—	—	—	—	—	—	—	—	—	—	—	—	—
"	4	—	—	—	—	—	—	—	—	—	—	—	—	—	—
"	5	90	3/22/74	0	5/17/74	0	5/24/74	100	—	0	5/10/74	0	5/19/74	12.5	SCALD
E-100472 1100X	1	0	—	0	—	0	—	0	—	0	—	0	—	—	—
EXTENSION 1100X															

COMMENTS ON STATUS:

N/C PROGRAMMING STATUS

3/22/74

PART	OPER. NO.	PROC.		CUTTER DES.		CUTTER FAD.		FIX. DES.		FIX. FAD.		PROG.		DEDUCE		D	STAT
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE		
D-100 FEA 1100X	1	0	4/11/74	0	4/10/74	0	4/15/74	0	4/14/74	0	4/10/74	0	5/11/74	0	5/10/74	7.5	1000.00
STRESS PLANK																	5/10-5/12
E-1000 7A 1100X	1	0	5/22/74	0	5/24/74	0	5/29/74	100	—	100	—	0	8/12/74	0	8/16/74	14.5	2000.00
TRAILER																	7/16-8/22
C-100140 1100X	1	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	—
C-1000 7A 1100X	1	80	5/11/74	100	—	100	—	100	—	100	—	80	5/8/74	0	5/15/74	5	2000.00
C-100110 1100X	1	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	5/15-5/12
TRAILER																	—
"	2	0	4/11/74	0	4/26/74	0	5/3/74	0	5/3/74	0	5/10/74	0	5/17/74	0	5/24/74	—	5000.00
C-1002GH 1100X	1	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	5/24-6/7
FEEDER																	—
C-10010A 1100X	1	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	—
C-10010A D95																	—
E-10024E 1100X	1	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	—
TRAILER																	—
"	2	0	—	0	—	0	—	0	—	0	—	0	—	0	—	—	—
100X WAVE WAVE	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	—	COMPLETED
TRAILER																	100%

COMMENTS ON STATUS:

3/22/74

PART	OFFER NO.	PROC.		CUTTER DES.		CUTTER PAD.		FINT. DES.		FINT. PAD.		PROG.		DECUO		D
		%	COMP. DATE	%	COMP. DATE	%	COMP. DATE	%	COMP. DATE	%	COMP. DATE	%	COMP. DATE	%	COMP. DATE	
D-000000-242X BAREL EXTENSION	1	100		90	5/27/74	80	5/31/74	100		98	7/17/74	80	6/14/74	50	6/21/74	4
"	2	50	6/28/74	50	7/5/74	100	7/12/74	0	7/12/74	0	7/17/74	0	8/2/74	0	8/7/74	4
E-000002-1 742X FRASER RESSER WELDING 15 169 140	1	100		100				100		100		100		100		2
"	2	100		100				100		100		100		100		2
"	3	100		100				100		100		100		100		2
E-000002-DWK 742X E-000002-1 742X AFTER WELDING	1	100		100				100		100		100		100		2
"	2	100		100				100		100		100		100		2
"	3	100		100				100		100		100		100		2
"	4	100		100				100		100		100		100		2
"	5	100		100				100		100		100		100		2
E-000002-L 742X E-000002-5 545 15	1	100		100				100		100		100		100		2
"	2	50	7/23/74	50	8/20/74	50	9/6/74	100		100		0	8/20/74	0	9/6/74	4
"	3	50	7/23/74	50	8/20/74	50	9/6/74	100		100		0	8/20/74	0	9/6/74	4
"	4	100		100				100		100		100		100		2
"	5	100		100				100		100		100		100		2
D-000002-D-000002 BAREL 742X	1	100		100				100		100		100		100		2
D-000002-D-000002 BAREL 742X	1	100		100				100		100		100		100		2
"	2	100		100				100		100		100		100		2

STATUS NO. 2

N/C PROGRAMMING STATUS

3/22/79

PART	OPER. NO.	PROC.		CUTTER DES.		CUTTER PAD.		FRT. DR.		FRT. FAB.		PROC.		DEBUC		STAT
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	
742-X TRIGGER PLATE	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
"	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X POST COVER	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X HAMMER	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
"	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X TRIGGER	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
"	2	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X ACTION BAR	1	50	5/14/79	50	6/21/79	0	7/12/79	25	6/25/79	0	7/13/79	50	7/13/79	0	7/17/79	40%
742-X TOP LOCK	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP
742-X STOCK BLANK	ALL OPS	100	—	100	—	100	—	100	—	100	—	100	—	100	—	95% SCHED. 7/12-7/26
742-X STRIKER	1	100	—	100	—	100	—	100	—	100	—	100	—	100	—	COMP

COMMENTS ON STATUS:

N/C PROGRAMMING STATUS

3/22/74

PART	OPER. NO.	PROC.		CUTTER		FIXT.		FIXT.		PROC.		DEDUC		D. STAT.
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	
540-X BUTT PAD	1 (EXC)	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
"	2 (EB)	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
540-X BUTT PAD	1 (EXC)	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
"	2 (EB)	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
1100 RECEIVER-205A	1	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 1100-205A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 1100-205A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 1100-205A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
D-27000X 1100-205A	1	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
RESEVER-EX. POST	1	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
D-27000X 1100-205A	1	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
RESEVER-EX. POST	1	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 1100-205A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 1100-205A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL
HEADLINE PL 1100-205A	12, 3	100	—	100	—	100	—	100	—	100	—	100	—	COMPL

COMMENTS ON STATUS:

N/C PRODUCTION STATUS

3/22/74

PART	OPER NO.	SET UP		DEBUG		RUN		QTY. COMPLETED	EST. DURA.	STATUS (IF COMPLETE)
		%	DATE	%	DATE	QTY	%			
510 BOLT	COMPL. 100	100		100		265	100	265		LOT 1 (COMPL.)
"						314	100	314		LOT 2 "
"						163	100	163		LOT 3 "
"						432	100	432		LOT 4 "
"						112	100	112		LOT 5 "
"						573	100	573		LOT 6 "
"						535	57	301	44 HRS.	FINAL OPERATIONS 4/4/74
"						187	30	0	21 WKS.	WILL START 4/5/74
540-X BUTT PAD	182	100		100		758	100	758		LOT 1 (COMPL.)
"	1	100		100		238	7	60	9 DAYS	LOT 2 OPER. #1
540-X BUTT PAD	1	100		100		722	100	722	8 DAYS	LOT 1 (OPER. #1 COMPL.)
"	1	100		100		132	38	50	2 DAYS	LOT 2 OPER. #1

COMMENTS ON STATUS:

22/7/21

[illegible]

COMMENTS ON STATUS: