

Technical Services Staff Meeting - June 24, 1974
(Last meeting held June 10, 1974)

June 19, 1974
Page 3

UNIAPT AND POST-PROCESSOR STATUS (Con't)

EX-CELL-O POST-PROCESSOR

The revised tape with the 2 axis circular contouring with third axis linear contouring capability has been received. Preliminary tests show correct output.

BOSTOMATIC POST-PROCESSOR

The up-dated and more detailed quote for this Post-Processor has been received. A purchase order should be issued after review by P.E. & C. Delivery will be 180 days after receipt of order.

POSITOOL POST-PROCESSOR

A report was sent to United Computing citing all obvious errors. In addition, a few revisions are required for simplified programming. The delivery of this Post-Processor is expected July 1, 1974.

BCP:s