

Model Shop Work Load As of 6-24-74

<u>Work In Process</u>		<u>DATE REQ</u>	<u>EST. COMP.</u>	<u>DAYS BEHIND</u>
<u>1100 12ga.</u>	Vent Ribs			
<u>3200 SBT</u>	Adjuster Assembly	6-21	6-24	1
	BREECH PLUG	6-21	6-24	1
	Front Cam	6-21	6-27	4
	Rear Cam Adj.	6-26	6-25	
	Ribs	6-25	6-25	
<u>3200</u>	Bottom Tang (ALT.)	6-24	6-24	
	Tang Connecting Block	7-2	7-2	
410g.	Barrels	6-26	7-1	3
<u>1100X</u>	Fore End Iron	6-20	6-24	2
	Barrel Extension	—	6-25	
	Bolt Carrier	7-8	6-26	
	Carrier Dog	—	6-26	
	Fore End Liner	—	6-27	
<u>Skat Trap</u>	Control Panel	6-21	6-24	1