

Model Shop Work Load As of 8-26-74

<u>Work in Process</u>	<u>DATE REQ</u>	<u>EST COMP</u>	<u>DAYS BEHIND</u>
<u>1100</u> Trap Ribs	8-27	8-28	1
<u>3200 SST</u> Ribs	10-21	8-26	
Piston Assembly	8-23	8-27	2
Orifice Hole Bushing	8-23	8-26	1
<u>3200</u> Competitive Unit Rib	8-26	8-26	
Tang Connecting Blocks	8-26	8-26	
<u>3200 410p</u> Barrels (upper + lower)	8-23	8-29	4
<u>1100X</u> Barrel Assembly		8-27	
Port Covers		8-28	
Stock Blanks		9-3	
Action Bar Assembly		8-26	

Model Shop Work Load As of 8-26-74

<u>Work on Hand</u>	<u>DATE REQ</u>	<u>EST. COMP.</u>	<u>DAYS BEHIND</u>
<u>1100</u> Operating handles	8-23	8-26	1
<u>3200(20+28)</u> Vent Ribs	9-5	9-5	
<u>3200 SBT</u> Barrel Assembly	9-5	9-12	4
<u>3200, 4109.</u> Barrel Band front	9-6	8-28	
Barrel Band Middle	8-30	8-30	
Loop	9-6	8-30	
Vent Rib	9-6	9-6	
<u>Wonder II</u> Frame Fixture (1+2)	9-6	9-5	
<u>1100X</u> Friction Ring	9-3	9-3	
Feed Latch Spring	9-3	9-3	
Operating Handle	8-29	8-29	
Inertia Sleeve	8-27	8-28	1
<u>1100X</u> Trigger Plates	9-5	8-30	
<u>788</u> Bolt Assembly	8-28	8-28	
<u>All Models</u> Safety Hammer Ring	9-16	9-3	