

M/C STATUS REPORT

LION, R+D

DATE	MON	TUE	WED	THUR	FRI	SAT
9/24/54						
9/25/54						
9/26/54						
9/27/54						
9/28/54						
9/29/54						
9/30/54						
10/1/54						
10/2/54						
10/3/54						
10/4/54						
10/5/54						
10/6/54						
10/7/54						
10/8/54						
10/9/54						
10/10/54						
10/11/54						
10/12/54						
10/13/54						
10/14/54						
10/15/54						
10/16/54						
10/17/54						
10/18/54						
10/19/54						
10/20/54						
10/21/54						
10/22/54						
10/23/54						
10/24/54						
10/25/54						
10/26/54						
10/27/54						
10/28/54						
10/29/54						
10/30/54						
10/31/54						

Equipment Failure - X = 1 hr

P.M.

— 0 = 1 hr

Installation or Modifications - V = 1 hr

Machine Time Available - ☐

MODEL SHOP WORK LOAD AS OF 10-7-74WORK IN PROCESSEST. COMP.3200

TANG SUPPORT FIXT. (N/C)

10-4

TANG SUPPORT + PINS

10-9

TANG SUPPORT FIXT. (FIELD USE)

10-7

VISE JAWS (N/C TANG SUPP. FIXT.)

10-8

3200 414 GA.

BARRELS

10-9

1100

ACTION BAR SLEEVE (ALT.)

10-8

BARREL EXT. (GRIND)

10-7

PISTON

10-10

1100X

BARREL EXTENSION

10-21

BARREL ASSEMBLY

10-9

788

FIRING PINS

10-7