

MODEL SHOP WORK LOAD AS OF - 10-21-74WORK IN PROCESSEST. COMP

<u>3200</u>	TANG STRUT FIXTURE	10-18
	TANG BLOCK SCOT NUT	10-21
	FRAME PLUG	10-21
	STRUT PIN	10-21
	STRUT ASSEMBLY (C.R.)	10-27
	410 BARRELS	10-27
<u>1100</u>	ACT BAR SLEEVE (NEW DESIGN)	10-24
	ACT BARS (EXTENDED)	10-28
<u>1100X</u>	BARREL EXTENSIONS	11-1
	BARREL ASSEMBLY	10-27
<u>WONDER II</u>	PIVOT STOP BOLT	10-22
<u>XP CASE</u>	CHAMBER SEAL	10-2
	ROTARY BOLT	10-2
	BOLT FACE	10-2
<u>552</u>	TENNON CUT (PROD.)	10-2

MODEL SHOP WORK LOAD AS OF 10-21-74

<u>WORK ON HAND</u>		<u>DATE REQ.</u>	<u>EST COMP.</u>
<u>3200</u>	BARREL ASSY. (CUT OFF)	10-25	10-25
	FRAME-TOP TANG ALT.	10-23	10-23
	BARREL SPACER	10-21	10-21
<u>1100</u>	RECEIVER (ALT.)	10-30	10-30
	FEEDLATCH RETAINER	10-30	10-30
	FEED LATCH (ALT.)	10-30	10-30
<u>XPCASE</u>	FIRING PIN SEAL	10-25	10-28
<u>1100X</u>	LINK	10-28	10-28
	ACT BAR SLEEVE	10-28	10-28