

MODEL SHOP WORK LOAD AS OF - 10-21-74

<u>WORK IN PROCESS</u>	<u>EST. COMP</u>
<u>3200</u> TANG STRUT FIXTURE	10-18
TANG BLOCK SLOT NUT	10-21
FRAME PLUG	10-21
STRUT PIN	10-21
STRUT ASSEMBLY (C.R.)	10-27
410 BARRELS	10-27
<u>1100</u> ACT BAR SLEEVE (NEW DESIGN)	10-24
ACT BARS (EXTENDED)	10-28
<u>1100X</u> BARREL EXTENSIONS	11-1
BARREL ASSEMBLY	10-27
<u>WONDER II</u> PIVOT STOP BOLT	10-22
<u>XP CASE</u> CHAMBER SEAL	10-21
ROTARY BOLT	10-24
BOLT FACE	10-23
<u>552</u> TENNON CUT (PROD.)	10-25