

MODEL SHOP WORK LOAD AS OF - 11-18-74WORK IN PROCESSESTIMATED COMPLETION3200

SEAR BLOCK PIN
TANG CONNECTING BLK
410 GA. BARREL SET
BOTTOM TANG (NEW DESIGN)

100 PER DAY

11-19

11-27

11-20

1100

BARRELS (26 L.W.)

11-27

1100X

FRAME BLANK
BARREL EXT.

11-20

12-2

742

MAG. BOX (ALT.)

11-21

NOTE: 6 PEOPLE ON VACATION WEEK OF 11-18

N/C STATUS REPORT

Did Not

	MON	TUE	WED	THUR	FRI	SAT
TWO WEEKS FROM 10/2/94 TO 11/1/94						
EX						
NO WORK						
RENTED 900						
NO LATE						
NO NEW EQUIPMENT						

Equipment Failure — $X = 1 hr$
 PMS — $0.1 hr$
 Installation or modifications — $Y = 1 hr$
 Machines Time Available — 1