

N/C PROGRAMMING STATUS

10/31/79

PART	OPER. NO.	PROC.		CUTTER		FIXT. DES.		FIXT. PAD.		PROG.		DECOG		D B STATUS
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	
100005C1100X	1,2,3	100		100		100		100		100		100		10 COMP
100005C1100X	1	100		100		100		100		100		100		52 COMP
100005C1100X	1	100		100		100		100		100		100		7 COMP
100005C1100X	1	100		100		100		100		100		100		7 COMP
100005C1100X	1,2	100		100		100		100		100		100		11 COMP
100005C1100X	1	100		100		100		100		100		100		11 COMP
100005C1100X	1	100		100		100		100		100		100		11 COMP
100005C1100X	2	100		100		100		100		100		100		11 COMP
100005C1100X	3	0		0		0		0		0		0		11/16/74
100005C1100X	4	0		0		0		0		0		0		11/16/74
100005C1100X	5	0		0		0		0		0		0		11/16/74
100005C1100X	1,2,3	100		100		100		100		100		100		11/16/74
100005C1100X	1,2	100		100		100		100		100		100		11/16/74
100005C1100X	1	100		100		100		100		100		100		11/16/74
100005C1100X	1	100		100		100		100		100		100		11/16/74
100005C1100X	1,2	100		100		100		100		100		100		11/16/74

COMMENTS ON STATUS:

742 X STATUS NOT INCLUDED - 11/16/74

N/C PROGRAMMING STATUS

2/19

PART	OPER. NO.	PROC.		CUTTER DES.		CUTTER PAD.		FIXT. DES.		FIXT. PAD.		PROG.		DEDUO		STATUS
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	
10025H 1100Z	1	100	---	100	---	100	---	100	---	100	---	100	---	100	---	15 COMPL
"	2	100	---	100	---	100	---	100	---	100	---	100	---	100	---	16 COMPL
"	3	100	---	100	---	100	---	100	---	100	---	100	---	100	---	8 COMPL
10025H 1100Z	1	100	---	100	---	100	---	100	---	100	---	100	---	100	---	2 COMPL
10025H 1100Z	1	50	---	10	---	0	---	0	---	0	---	10	---	0	---	2 COMPL
"	2	0	---	0	---	0	---	0	---	0	---	0	---	0	---	2 COMPL
"	1,2	100	---	100	---	100	---	100	---	100	---	100	---	100	---	1 SET COMPL
"	1	100	---	100	---	100	---	100	---	100	---	100	---	100	---	COMPL
"	2	100	---	100	---	100	---	100	---	100	---	100	---	100	---	8
"	3	100	---	100	---	100	---	100	---	100	---	100	---	100	---	9/19/74
200 TANG STUT	1	100	---	100	---	100	---	100	---	100	---	100	---	100	---	READY
200 TANG STUT	2	100	---	100	---	100	---	100	---	100	---	100	---	100	---	READY
"																10/11/74
10025H 1100Z	1	100	---	100	---	100	---	100	---	100	---	100	---	100	---	150
"	2	100	---	100	---	100	---	100	---	100	---	100	---	100	---	PILOT
"	3	100	---	100	---	100	---	100	---	100	---	100	---	100	---	PILOT
"	4	100	---	100	---	100	---	100	---	100	---	100	---	100	---	COMPL

COMMENTS ON STATUS:

10/31/74

COMMENTS ON STATUS:

N/C PROGRAMMING STATUS

10/21/74

PART	OPER. NO.	PROC.		CUTTER DES.		FAD. COM.		FIXT. DES.		FAD. COM.		PROG. COM.		DEDUC. COM.		D U	STAT
		%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE	%	DATE		
240-X BUTT PAD	1 (EN)	100		100		100		100		100		100		100			COMPL
"	2 (SB)	100		100		100		100		100		100		100			COMPL
240-Y BUTT PAD	1 (EN)	100		100		100		100		100		100		100			COMPL
"	2 (SB)	100		100		100		100		100		100		100			COMPL
17500 350MM 5-213	1	100		100		100		100		100		100		100			COMPL
17500 350MM 5-213	1	100		100		100		100		100		100		100			COMPL
21100 350MM 5-213	1	100		100		100		100		100		100		100			COMPL
21100 350MM 5-213	1	100		100		100		100		100		100		100			COMPL
3200 SLOT NUT	1	100		100		100		100		100		100		100			COMPL

COMMENTS ON STATUS:

N/C PRODUCTION STATUS

10/31/72

PART	OPER. NO.	SET UP		DEBUGG		RUN		QTY. COMPLETED	EST. DURA.	STATUS (IF COMPLETE)
		%	COMP. DATE	%	COMP. DATE	QTY	%			
510 BOLT	COMPL	100	---	100	---	255	100	6/9/72	255	LOT 1 (COMPL.)
"						314	100	3/9/72	314	LOT 2 "
"						163	100	2/24/73	163	LOT 3 "
"						432	100	4/7/73	432	LOT 4 "
"						112	100	7/5/73	112	LOT 5 "
"						573	100	2/6/74	573	LOT 6 "
"						537	100	1/5/74	537	LOT 7 "
"						500	46	---	230	16 DAYS. LOT 8 6 DAYS TO COMPL. OR 11 DAYS TO COMPL. OR
"						1371	30	---	0	43 DAYS.
540X-JR BUTT PA	1 & 2	100	---	100	---	324	100	1/20/74	324	COMPL. 2 1/2 540-X JR BUTT PA
540X-JR BUTT PA	1 & 2	100	---	100	---	300	100	10/11/74	300	COMPL. 2 1/2 540-X JR BUTT PA
540-X BUTT PA	1 & 2	100	---	100	---	758	100	2/25/74	758	LOT 1 (COMPL.)
"	1 & 2	100	---	100	---	230	100	7/11/74	230	LOT 2 (COMPL.)
540-X BUTT PAD	1	100	---	100	---	722	100	2/22/74	722	8 DAYS LOT 1 (OPER. #1 COMPL)
"	1	100	---	100	---	168	100	3/15/74	168	3 DAYS LOT 2 (OPER. #1 COMPL)
"	1	100	---	100	---	657	100	5/6/74	657	6 DAYS LOT 3 (OPER. #1 COMPL)
"	2	100	---	100	---	517	24	9/30/74	360	12 DAYS

COMMENTS ON STATUS:

10/31/21

PART	OPER NO.	SET UP		DEBUG		RUN		QTY. COMPLETED	EST. DURA.	STATUS (IF COMPLETE)
		% COMP.	DATE	% COMP.	DATE	% COMP.	DATE			
2 P 100 BARREL	1	100	---	100	---	100	1/4/74	254		COMPL.
		100	---	100	---	100	6/8/74	425		DELIVERED COMPL. QUICK HAZ C
		100	---	100	---	100	6/24/74	489		COMPL.
455 BARREL (3/2)	1	100	---	100	---	100	10/7/74	508		COMPL.
455 BARREL (1/4)	1									
1000 TANK										
THROWING AIRCRAFT 182										
2000 VERTICAL	1	100	---	100	---	100	5/16/74	553		COMPL.
2000 PLATE	2	100	---	100	---	100	7/10/74	552		300 WITH PLUS A200
2200 STAUT	182	100	---	100	---	100	12/31/74	705	2 Months	
2000 CASE	1	100	---	100	---	100	6/6/74	575		OP#1 COMPL.
2000 PLATE	2	100	---	100	---	100	8/14/74	567		OP#2 POSITIVE
2000 CASE	1	100	---	100	---	100	8/14/74	30,000		HAVE INSTALLED PARTS TO 100

COMMENTS ON STATUS: