

MODEL SHOP WORK LOAD AS OF 12/16/74WORK IN PROCESSEST. COMP.

<u>3200</u>	HAMMERS (SEAR NOTCH)	12-16
	410 BARREL SETS	2-15-75
	28 GA. BARREL SETS	2-15-75
<u>1100</u>	ACT. BAR SLIDE ASSEMBLY	12-16
	BREECH BOLTS	12-17
	20 GA. LT. WT. BARRELS	1-3-75
<u>1100 X</u>	TRIGGER PLATE FIXT. OP #1	12-19
	" " " OP #2	12-17
<u>XP-100</u>	SAFETY LEVER	12-18
<u>XP CASE</u>	FIRING PIN + CAP	12-17
<u>SHOOTING ROOM</u>	PORT COVER DOOR	12-19

MODEL SHOP WORK LOAD AS OF 12/16/74

<u>WORK ON HAND</u>		<u>DATE REQ.</u>	<u>EST. COMP.</u>
<u>3200</u>	20 GA. BARREL SETS	2-15-75	2-15-7
	410-28-20 VENT RIBS	" "	" "
	" " " MONO BLOCKS	1-15-75	1-15-7
<u>1100</u>	870 REC. (ALT.)	12-17	12-18
	ACT. BAR ASSEMBLY	12-18	12-18
	LOCKING BLOCK	12-23	12-2
	SHELL LATCH (ALT.)	12-30	12-2
	ROLLER PIN	12-20	12-2
<u>742</u>	FORE END LINER (ALT.)	12-23	12-2
	BREECH RING	12-19	12-19
<u>XP CASE</u>	CHAMBER SEAL + WASHER	12-20	12-2
<u>660 SURV.</u>	BOLT HEAD	12-20	12-2

NOTE: 3200 SMALL GAGE COMPONENTS DWGS. TO
BE IN SHOP WEEK 12-16 (FOR BBL. SETS)