

11/27/72

M/6600

COMPONENTS ARE BEING MADE AND
INSPECTION OF PARTS, ASSEMBLY AND
TESTING OF PROTOTYPES SHOULD TAKE
PLACE BY THE FIRST OF JANUARY, WITH
HOOTING TESTS FOLLOWING.

Tom Plunkett
11/27/72