

John W. Block

Progress Report

9/27/73

370 Inspection trap

The latest 370s, Foster and
recently drawings will be furnished to Presale
Examine the mother

Target grade hugging was in fact the
this test data. Time flying tests have started.

Shotgun	T. trigger Pull at start	Rounds	Present Trigger Pull
870	2.08#	1000	1.9#
1100	2.92#	210	2.87
1120	4.08#	-	-

on the first two guns a fail to connect
and a double ejection safety.
was encountered. It was found that the trigger was
not returning to the hammer and was caused by the

11.7.1 - 500 Fire Control

Fire controls that have adjustment for range
within in safe limits are known - removal of the
from the stock, light trigger is removed, and the
There are hand are in the test area.

2 different designs of a test area that
a. in the design is involved with the design
will be ready in action for testing and
market evaluation.

11.7.88, 530's, 541's, and 542's

a. in the design is involved with the design

There are hand are in the test area.

11/28/88 - 22 Novet

work is progressing on the design
 in response for this model and similar.

Estimated time

The marketing department has requested information on the
 new product, reviewed and discussed this matter along with
 the research department. Evaluation will begin as
 results are received.

Production has gone out for quotes on
 the hand-coated model for preliminary introduction.

2-88

DON'T SAY IT — WRITE IT

To _____

Date _____

From _____

CENTER FIRE RIVETLESS EXTRACTORS

PURCHASING EXPECTS A PROPOSAL FROM OUR
CURRENT VENDOR BEFORE THE END OF SEPTEMBER,
ABOUT A MONTH OVERDUE.

ASEA MANIPULATOR

THREE QUOTES ON POLISHING EQUIPMENT HAVE BEEN
RECEIVED 30M, 45M & APPROX. 50M. NONE ARE
FULLY SATISFACTORY AS YET, & WILL HAVE TO BE
REFINED. DELIVERIES ~~AND~~ OF 5 MONTHS WERE
QUOTED. ASEA HAS ~~NOT~~^{HAD} PRINTS OF SUGGESTED
GRIPPER DESIGNS SINCE SEPT 1, BUT HAS NOT
RESPONDED

BARREL DRILL LINE

THE VENDOR WAS VISITED SEPT 5 & 6, DESIGNS
ARE NEARLY COMPLETE & FINALIZE PRINTS
SHOULD BE IN LION BY OCT. 1 FOR APPROVAL

DON'T BE SORRY — BE SAFE

BENCH REST BULLETS

APPROXIMATELY 57,000 6MM BENCH REST BULLETS
HAVE BEEN SHIPPED TO THE WAREHOUSE

PRICE & MATERIAL STANDARDS ARE CURRENTLY
BEING RE-EVALUATED TO UP DATE INCREASE
COST OF MATERIALS AND DIRECT LABOR. NEW STANDARDS
WILL PROVIDE A MORE ACCURATE COST FOR THE
JOB.