

MONTHLY PROGRESS REPORT - April 1978

JWBrooks:T
4-24-78

MODEL 870 COMPETITION TRAP

One gun has had 50,000 rounds of endurance testing with satisfactory results. Four guns have been furnished to Marketing for field testing.

MODEL 600 CARBINE STYLING

Nine rifles with various styles and one current M/600 were furnished to Marketing for panel tests.

MODEL 541 - 22 HORNET

All the parts for a single shot rifle are ready except a bolt head. It requires a milling cut because of a redesign of the ejector. The model should be assembled the first week in May.

MODEL 700

Three prototype bolt lock systems have been assembled on rifles. They have been delivered to Marketing for comment and for a panel group test.

A new trigger and sear safety cam are being completed in the Model Shop. They will be ready by the end of April.

JWB:T

Model 700

Three prototype bolt lock systems have been assembled on rifles. They have been delivered to marketing for comment + for a panel group test.

A new trigger + sear safety cover are being completed in the model shop. They will be ready ^{by} the end of the week.

870 Comptown Trap

one gun has had 5,000 rounds of endurance testing with satisfactory results. Four guns have been furnished to marketing for field testing.

M 600 Carbine Styling

Nine rifles with various styles and one current M 600 were furnished to Jim Chambers for joint tests.

541-22 Hornet,

all the parts for a single shot rifle are ready except a bolt head. It requires a milling cut because of a redesign of the ejector. The model should be assembled the first week in May.

over