

5/24/78

Research Progress Report

M 870 Competition Trap

Blow up tests have to be completed. If results are satisfactory drawings can be transmitted by the end of May. Work is proceeding on evaluation of Marketing field test results.

M 600 Carbine Styling

Marketing has nine rifles with various designs that are to be used for a focus panel.

M 541 - 22 Hornet

a single shot model will be assembled & pulled May 25.

a parts list & set of drawings ^{is being} ~~will be~~ sent

The process is ongoing for a high shot cost estimate.

It is being done to investigate additional

costs ^{that may be} required because of the design changes ~~being~~ made to ~~use~~ the present M 541 components.

14700 Fire Control

A new trigger has been completed. The Sear safety cam model shop work will be done by June 2.

Bench Rest Bullets

Sixty Two thousand 6 mm 68 gr
bench rest bullets are being delivered to the
warehouse this month.