

R.L.B. 1-13-77
Rev. 1-19-77

OPERATIONS COMMITTEE - ILION DIVISION
SEMI - ANNUAL DEVELOPMENT SCHEDULE
JANUARY 1977

Advertising

Lead Time

1. Copy of

Print so

2. Prototype

purpose

3. Sample

Item No.	Description	Model Number Proposed	Model Number Current	Define Model Requirements	Prelimin. Design Prototype	Product Acceptance Date	Design Transmittal
CENTER FIRE RIFLES							
<u>Bolt Action</u>							
1.	M/700-600 Fire Control Improv.	700 600	700 600	Complete	Sept. 1977	(1)	(1)
2.	M/700 Cased (New Stock)	700	700	Complete	Feb. 1977	March 1977	April 1977
3.	M/700 BDL Skipline Checkering	700	700	Complete	Feb. 1977	March 1977	April 1977
<u>Automatic</u>							
4.	M/742 New Generation, BDL - Part 1 Project	None	742BDL	Complete	Complete	Complete	Complete
	Cosmetic/Designation	(1)	742BDL	May 1977	July 1977	March 1978	April 1978
5.	M/742 New Generation, ADL - Part 1 Project	None	742	Complete	Complete	Complete	Complete
	Cosmetic/Designation	(1)	742	May 1977	July 1977	March 1978	April 1978
<u>Pump Action</u>							
6.	M/760 New Generation, BDL - Part 1 Project	None	760BDL	Complete	Complete	Complete	Complete
	Cosmetic/Designation	(1)	760BDL	May 1977	July 1977	March 1978	April 1978
7.	M/760 New Generation, ADL - Part 1 Project	None	760	Complete	Complete	Complete	Complete
	Cosmetic/Designation	(1)	760	May 1977	July 1977	March 1978	April 1978
RIMFIRE RIFLES							
<u>Bolt Action</u>							
8.	40XR Sporter	(1)	None	Complete	Complete	April 1977	May 1977
9.	M/581 Single Shot Conversion	(1)	581	Complete	Complete	March 1977	April 1977
<u>Automatic</u>							
10.	M/552 - 572 Cosmetic & Cost Reduction Improv.	552-572	552-572	Complete	Complete	Feb. 1977	March 1977
11.	Nylon 66 Stock/Cover Styling	66	66	March 1977	Sept. 1977	(1)	(1)
12.	New Autoloading/Pump Line .22 Cal.	(1)	552-572	July 1977	(1)	(1)	(1)
SHOTGUNS							
<u>Automatic</u>							
13.	M/1100 Improv. Carrier Latch Retainer Interlock Left Connector	1100	1100	Complete	Complete	March 1977	July 1977
14.	M/1100 Cosmetic All 12 Ga. Checkering & Roll Marking	1100	1100	March 1977	April 1977	April 1977	May 1977
15.	M/1100 Cosmetic 16-20 Ga. LW, 28 & 410 Checkering & Roll Marking	1100	1100	March 1977	June 1977	July 1977	Aug. 1977
16.	M/1100 Cosmetic Mag. 12 Ga. Wood/Metal Finish & Special Barrel	1100	1100	July 1977	May 1978	June 1978	July 1978
17.	M/1100 A Improv.	(1)	1100	Dec. 1977	March 1978(4)	May 1978	Sept. 1978
18.	M/1100 Trap & Skeet-All Ga. Grade-Cut Checkering	1100	1100	Complete	Complete	July 1977	July 1977
19.	New Process Gun Study	(1)	(1)	(1)	(1)	(1)	(1)
<u>Pump Action</u>							

ADL - Part I Project				Complete	Complete	Complete	Complete
	Cosmetic/Designation	(1)	760	May 1977	July 1977	March 1978	April 1978
RIMFIRE RIFLES							
<u>Bolt Action</u>							
8.	40XR Sporter	(1)	None	Complete	Complete	April 1977	May 1977
9.	M/581 Single Shot Conversion	(1)	581	Complete	Complete	March 1977	April 1977
<u>Automatic</u>							
10.	M/552 - 572 Cosmetic & Cost Reduction Improv.	552-572	552-572	Complete	Complete	Feb. 1977	March 1977
11.	Nylon 66 Stock/Cover Styling	66	66	March 1977	Sept. 1977	(1)	(1)
12.	New Autoloading/Pump Line .22 Cal.	(1)	552-572	July 1977	(1)	(1)	(1)
SHOTGUNS							
<u>Automatic</u>							
13.	M/1100 Improv. Carrier Latch Retainer Interlock Left Connector	1100	1100	Complete	Complete	March 1977	July 1977
14.	M/1100 Cosmetic All 12 Ga. Checkering & Roll Marking	1100	1100	March 1977	April 1977	April 1977	May 1977
15.	M/1100 Cosmetic 16-20 Ga. LW, 28 & 410 Checkering & Roll Marking	1100	1100	March 1977	June 1977	July 1977	Aug. 1977
16.	M/1100 Cosmetic Mag. 12 Ga. Wood/Metal Finish & Special Barrel	1100	1100	July 1977	May 1978	June 1978	July 1978
17.	M/1100 A Improv.	(1)	1100	Dec. 1977	March 1978(4)	May 1978	Sept. 1978
18.	M/1100 Trap & Skeet All Ga. Grade-Cut Checkering	1100	1100	Complete	Complete	July 1977	Jul. 1977
19.	New Process Gun Study	(1)	(1)	(1)	(1)	(1)	(1)
<u>Pump Action</u>							
20.	M/870 Trap Recoil Reduction	(1)	870	(1)	Sept. 1977	(1)	(1)
21.	M/870 All Ga. Wood Cosmetic	870	870	July 1977	Sept. 1977	Oct. 1977	Nov. 1977
22.	M/870 Trap Grade Cut Checkering	870	870	Jan. 1977 FEB	Feb. 1977 MAR	Feb. 1977 MAR	Feb. 1977 MAR
23.	M/870 Cosmetic Mag. -12 Ga. Wood/Metal Finish	870	870	July 1977	May 1978	June 1978	July 1978
<u>Break Action</u>							
24.	M/3200 Over & Under 12 Ga. Skeet w/fitted 20, 28 & 410 Ga. Bbl.	3200	None	Complete	Complete	(1)	(1)
TRAPS							
25.	Mechanical, Basic	(1)	None	Complete	Complete	July 1977	July 1977
BULLETS							
26.	6mm Bench Rest Bullet	(1)	None	Complete	Complete	March 1977	March 1977
FUTURE DEVELOPMENT PROGRAMS							
27.	M/3200 Single Bbl. Trap Set						
28.	M/3200 L.W. 12 & 20 Ga.						
29.	Parker Double						
30.	M/870 A Improv.						
(1) TO BE DETERMINED. (2) COMPLETION OF WAREHOUSE OF LAST OF IMPROVEMENT ITEMS. (3) JAN. 1979 ANNOUNCEMENT REQUESTED. SCHEDULE WILL BE ESTABLISHED AFTER MODEL REQUIREMENTS DETA. (4) ENGINEERING PROTOTYPE TO BE COMPLETED FEB. 1977.							

BARBER - PRESALE R 0106367
Advertising
Lead Time

1. Copy of Spec. Etc. - 6 months Prior to Announcement.
2. Prototype of Prod. Guns for photographic purposes (3) months prior to announcement.
3. Sample Guns for Shows to be available in Nov.

 APPROVED F. H. BURDETT

DATE _____

COPY NO. _____

 APPROVED J. P. McANDREWS

DATE _____

Just Acceptance Date	Design Transmittal	Pilot Work Complete	Warehouse Date	Announcement Date	Operative Earnings % Net Selling	Retail Price Proposed	Retail Price Current	Discontinue Date of current model	Item No.
(1)	(1)	(1)	(1)	None	(1)	(1)	259.95		1.
March 1977	April 1977	Oct. 1977	Nov. 1977	Jan. 1978	(1)	(1)	None	Added to line	2.
March 1977	April 1977	Sept. 1977	Oct. 1977	Jan. 1978	(1)	274.95	274.95		3.
Complete	Complete	July 1978	Oct. 1979	Jan. 1980					4.
March 1978	April 1978	Sept. 1979	Oct. 1979	Jan. 1980	25.2	343.07	277.95	Dec. 1979	
Complete	Complete	July 1978	Oct. 1979	Jan. 1980					5.
March 1978	April 1978	Sept. 1979	Oct. 1979	Jan. 1980	25.2	312.06	257.95	Dec. 1979	
Complete	Complete	July 1978	Oct. 1979	Jan. 1980					6.
March 1978	April 1978	Sept. 1979	Oct. 1979	Jan. 1980	24.8	274.54	244.95	Dec. 1979	
Complete	Complete	July 1978	Oct. 1979	Jan. 1980					7.
March 1978	April 1978	Sept. 1979	Oct. 1979	Jan. 1980	24.8	305.55	224.95	Dec. 1979	
April 1977	May 1977	Sept. 1977	Oct. 1977	Jan. 1978	(1)	(1)	None	Added to line	8.
March 1977	April 1977	Sept. 1977	Oct. 1977	Jan. 1978	(1)	(1)	None	Added to line	9.
Feb. 1977	March 1977	Oct. 1977	Nov. 1977	Jan. 1978	(1)	(1)	99.95 104.95		10.
(1)	(1)	(1)	(1)	Jan. 1979	(1)	(1)	84.95		11.
(1)	(1)	(1)	(1)	Jan. 1982	(1)	(1)	None	(1)	12.
March 1977	July 1977	March 1978	March 1978(2)	None	(1)	(1)	257.95		13.
April 1977	May 1977	Oct. 1977	Nov. 1977	Jan. 1978	(1)	(1)	257.95		14.
July 1977	Aug. 1977	Sept. 1978	Oct. 1978	Jan. 1979	(1)	(1)	257.95 267.95		15.
June 1978	July 1978	(1)	(1)	(3)	(1)	(1)	277.95		16.
May 1978	Sept. 1978	Sept. 1980	Oct. 1980	Jan. 1981	(1)	(1)	257.95		17.
July 1977	July 1977	Sept. 1978	Oct. 1978	Jan. 1979	(1)	(1)	None	Added to line	18.
(1)	(1)	(1)	(1)	(1)	(1)	(1)	None	Added to line	19.

April 1978	Sept. 1979	Oct. 1979	Jan. 1980	24.8	305.55	224.95	Dec. 1979		
May 1977	Sept. 1977	Oct. 1977	Jan. 1978	(1)	(1)	None	Added to line	19	
April 1977	Sept. 1977	Oct. 1977	Jan. 1978	(1)	(1)	None	Added to line	19	
March 1977	Oct. 1977	Nov. 1977	Jan. 1978	(1)	(1)	99.95		10	
(1)	(1)	(1)	Jan. 1979	(1)	(1)	104.95		10	
(1)	(1)	(1)	Jan. 1982	(1)	(1)	84.95		11	
July 1977	March 1978	March 1978(2)	None	(1)	(1)	None	(1)	12	
May 1977	Oct. 1977	Nov. 1977	Jan. 1978	(1)	(1)	257.95		13	
Aug. 1977	Sept. 1978	Oct. 1978	Jan. 1979	(1)	(1)	257.95		14	
July 1978	July 1978	(1)	(1)	(5)	(1)	267.95		15	
Sept. 1978	Sept. 1980	Oct. 1980	Jan. 1981	(1)	(1)	277.95		16	
July 1977	July 1977	Sept. 1978	Oct. 1978	Jan. 1979	(1)	(1)	257.95	17	
(1)	(1)	(1)	(1)	(1)	(1)	None	Added to line	18	
(1)	(1)	(1)	(1)	(1)	(1)	None	Added to line	19	
(1)	(1)	(1)	(1)	(1)	(1)	None	Added to line	20	
Nov. 1977	Sept. 1978	Oct. 1978	Jan. 1979	(1)	(1)	None	Added to line	21	
Feb. 1977	Sept. 1977	Oct. 1977	Jan. 1978	(1)	(1)	None	Added to line	22	
June 1978	July 1978	(1)	(1)	(3)	(1)	None	Added to line	22	
(1)	(1)	(1)	(1)	(1)	(1)	217.95		23	
(1)	(1)	(1)	(1)	(1)	(1)	None	Added to line	24	
July 1977	July 1977	Nov. 1977	Dec. 1977	Jan. 1978	(1)	(1)	None	Added to line	25
March 1977	March 1977	March 1977	March 1977	March 1977	(1)	(1)	None	Added to line	26
								27	
								28	
								29	
								30	

MODEL REQUIREMENTS DETERMINED.

MODEL REQUIREMENTS DETERMINED.