

AUG. 20, 1970

AUTO-DRILL LINE

MILLWRIGHT & ELECTRICAL WORK ARE NOW SCHEDULED FOR COMPLETION DURING THE LAST WEEK OF AUGUST. POWER CAN THEN BE APPLIED TO THE ENTIRE SYSTEM & START-UP BEGUN. IT IS ANTICIPATED THAT THE COMPLETE LINE WILL BE FUNCTIONING AUTOMATICALLY IN FROM TWO TO FOUR WEEKS FROM THEN, IF WE HAVE VENDOR HELP.

ASEA Manipulator

Schaevitz LVDT receiver repositioning system will be delivered September 30. Manipulator polishing program is being optimized.

Laser Welding

M/1100 slide blocks have been welded and will be shear tested by August 31. XSG 8620 slide blocks will be welded after successful M/1100 slide blocks are obtained.

Laser Wood Carving

Marketing is reviewing with Dukes Unlimited the emblem laser carved in the side of the LT-20 stock. Refined emblem artwork is ready and more samples can be obtained following the Marketing meeting September 10.

FOUR - SLIDE MACHINE

HIGHLIGHTS AUG. 20TH 1980

PURCHASE REQUISITIONS HAVE BEEN ISSUED
FOR TOOLING AND ADDITIONAL FOUR-SLIDE
MACHINE ATTACHMENTS TO MANUFACTURE
M/7400-7600 LONG MAGAZINE FOLLOWERS.

INTEGRAL EJECTORS

HIGHLIGHTS AUG. 20TH 1980

ENDURANCE TESTING OF LT-20 BARRELS IS
STILL BEING HELD UP FOR HIGHER PRIORITY JOBS.

RIVETLESS EXTRACTORS

HIGHLIGHTS AUG. 20TH 1980.

TOOLING TO COIN EXTRACTOR ANTI-ROTATION
PROJECTIONS IN ALL CENTERFIRE BOLT HEADS
IN BOTH RIGHT AND LEFT HAND CONFIGURATIONS
IS NOW COMPLETE.